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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 248 Date: 08-Apr-2010 Thursday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 212

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Reprocessed CCO 120-1.
·Conducted the weekly scheduling meeting. See meeting minutes for detail.
·Received an email from Lynne Welch of Estimate’s desk, supplemental progress pay is ready to be
picked up.
·Received action items from our senior staff meeting the other day . My action items are as follows:
1.Document Archiving, Due end of April
2.Deferred Time CCOs log, Due end of this week.
3.Safety attendance log.
4.Dumbarton Schedule
5.Dumbarton Staffing Plan update

·Received SFOBB Project Summary 4-7-2010 from Keith Huffman, as follows:

Service Platforms – MetalFab, Santa Clara, CA

·Fabrication of service platforms is complete. METS continues to assist Construction with various
installation related issues.
·Initial Bolt Samples passed METS QA testing , however subsequent HS bolts were installed without
testing, and an NCR has been issued

Roadway Lighting Assemblies – Structural and Steel Products, Fort Worth, TX 
·4 demonstration light poles have been installed on the skyway .
·SMR has reviewed and commented on the 95% PS&E submittal. Of particular note is the deletion of
the lowering mechanism for the lighting assemblies.

Bike Path Railing – Pisor Fence, Citrus Heights, CA 
·Fabrication of stainless steel embed base plates is complete
·Fabrication, galvanizing, and painting are complete, and all panels have been installed on the jobsite.
Due to damage from improper handling, some repair painting will be necessary.

Bike Path Expansion Joint – MCM Construction, Oakland, CA 
·Welding of stainless steel plates is complete
·Application of non-skid coating to the upper surface, and PTFE strips to the existing plate lower surface
has not yet started

·Provided the mole substation diaries to Amer for the period of 12/16/2009 through 1/15/2010.
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